PROJECT STATUS REPORT

Less status noise. *More forward motion.*

A shared picture of the path ahead.

Showing 6 of 6 records. Metrics and charts follow these filters; authored actions and source notes remain report-wide.

COMPLETED MILESTONES	OVERDUE & OPEN	BLOCKED
2 / 6	1	1
Count-based, not effort-weighted progress	Due before 2026-10-23	Status supplied by the project owner

01 / MILESTONE WINDOW

Keep the whole picture.



Line = report date. Bars = planned windows, not duration worked or earned value. Exact dates remain in the ledger.

02 / STATUS LEDGER

Where attention belongs.

DONE

Research synthesis

The launch brief incorporates the five approved customer themes.

Owner	Maya Chen
Due	2026-10-07
Completed	2026-10-06

DONE

Prototype sign-off

Approved one day after plan; the final decision is captured in the review log.

Owner	Jonas Reed
Due	2026-10-12
Completed	2026-10-13

BLOCKED · OVERDUE

Content handoff

Two localized examples are awaiting review. Do not infer a delivery commitment.

Owner	Maya Chen
Due	2026-10-19
Completed	Not completed

IN-PROGRESS

Integration checks

The owner reports that the acceptance suite is running against the release candidate.

Owner	Sam Patel
Due	2026-10-25
Completed	Not completed

PLANNED

Pilot launch

Start after integration acceptance and content approval.

Owner	Jonas Reed
Due	2026-10-30
Completed	Not completed

PLANNED

Learning review

Document pilot observations and decide the next rollout scope.

Owner	Sam Patel
Due	2026-11-04
Completed	Not completed

03 / AUTHOR-SUPPLIED ACTIONS

What happens next.

01

Maya Chen

Resolve the two content review questions and propose a revised handoff date.

02

Sam Patel

Attach the actual integration acceptance evidence before the pilot go/no-go.

03

Jonas Reed

Confirm the pilot window only after both upstream owners sign off.

SOURCE & DEFINITIONS

Fictional project snapshot as of 23 October 2026. Planned start/due windows are not time spent. Status is supplied by owners. Done means a completion date is recorded; overdue excludes completed milestones and milestones due today.

Fictional demonstration data. Not actual customer, employee or company results.